شركة بشائر البناء للمقاولات
Bashaer Al-Benaa Contracting Company

ECEC مشروكة الشروق للاستشارات الهندسية

الهيئة السعودية للسياحة
SAUDI TOURISM AUTHORITY

CONTRACTOR	OWNER	CONSULTANT

TECHNICAL QUERY

REQUEST TYPE	NEW RFIN	■	REV		Building NO.		DATE:	1-Jan-23
REQUEST NO.	BBC-ECE-AR-TQY-03-R01							
TO	CONSULTANT						TIME:	09:00AM
PROJECT	FITOUT PROJECT AL-RAED RIYADH							

INQUIRY TOPIC	ACTION CODE
With reference to your inquiry about the design live loads of the basement slab 1, it has been reviewed and confirmed to bear the live loads of the archive room of 1.7 kN / m2	

CONTRACTOR'S REMARK'S :WE CERTIFY THAT THE ABOVE SUBMITTED ITEMS HAVE BEEN REVIEWED IN DETAIL, AND ARE CORRECT AND IN STRICT CONFORMANCE WITH THE CONTRACT DRAWINGS AND SPECIFICATIONS.

PREPARED BY:	SIGN & STAMP	Submitted BY:
PM.PROJECT/ENG.AHMED MEDHAT		DC. AHMED GAMAL
TO.M. / ENG. MOHAMED ELHAWARY		
C.M. / ENG. IBRAHIEM FATHY		
Eng. Contractor's Engineer	Contractor's QA/QC Engineer	DC. Contractor's

Consultants Comments:

- ~~THE ATTACHED FILE SHOULD~~ BE ~~STAMP & SIGN BY CONTRACTOR.~~
- THE ATTACHED FILE PROVID THAT LIVE LOADS OF THE ARCHIVE ROOM CONFIRM & SATISFY TO BEAR LOAD ~~(1.7 KN/M²)~~ AS ~~PER REQUIREMENT.~~

شركة بشائر البناء للمقاولات
Bashaer Al Benna Contracting Co.
مقر الهيئة السعودية للسياحة

11/1/23

Client Comments:

Client SIGNATURE: .....

APPROVAL CODES:		Inspected By: Consultant's Engineer	NO OF ATTACHMENTS / Approved BY: Consultant's Project Manager
APPROVED	A	NAME & SIGNATURE	NAME & SIGNATURE
APPROVED AS NOTED	B ✓		
RESUBMIT	C		
DISAPPROVED	D		

IN	DATE:	TIME		OUT	DATE	TIME

11/1/23

15/12/2023